

Project Overview			Key Dates		Project Details		Team & Roles		Status & Progress		Notes & Comments	
ID	Name	Description	Start Date	End Date	Project Manager	Team Lead	Team Members	Role	Current Status	Progress (%)	Next Steps	Remarks
001	Project Alpha	Develop new software module	2023-01-01	2023-03-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Software Engineer	In Progress	75%	Complete testing and deployment	Minor bugs identified, resolved by 02/15/23
002	Project Beta	Implement database optimization	2023-02-01	2023-04-30	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Database Administrator	On Hold	0%	Review requirements and scope	Waiting for client feedback on requirements
003	Project Gamma	Conduct market research	2023-03-01	2023-05-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Market Researcher	Completed	100%	Final report and presentation	Report submitted to client on 05/25/23
004	Project Delta	Design new user interface	2023-04-01	2023-06-30	John Doe	Jane Smith	Mike Johnson, Sarah Lee	UI Designer	In Progress	50%	Finalize design and create prototypes	Client meeting on 05/10/23 to discuss design changes
005	Project Epsilon	Develop new API endpoints	2023-05-01	2023-07-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Backend Developer	On Hold	0%	Review API specifications	Waiting for client feedback on API specs
006	Project Zeta	Implement new reporting features	2023-06-01	2023-08-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Frontend Developer	In Progress	30%	Develop new report templates	Client meeting on 07/05/23 to discuss report requirements
007	Project Eta	Conduct security audit	2023-07-01	2023-09-30	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Security Auditor	On Hold	0%	Review security policies	Waiting for client feedback on security audit scope
008	Project Theta	Develop new mobile app	2023-08-01	2023-10-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Mobile Developer	In Progress	20%	Design app architecture	Client meeting on 09/01/23 to discuss app requirements
009	Project Iota	Implement new data analytics	2023-09-01	2023-11-30	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Data Analyst	On Hold	0%	Review data requirements	Waiting for client feedback on data analytics scope
010	Project Kappa	Develop new cloud infrastructure	2023-10-01	2023-12-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Cloud Architect	In Progress	10%	Design cloud architecture	Client meeting on 11/01/23 to discuss cloud requirements
011	Project Lambda	Implement new payment gateway	2023-11-01	2024-01-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Payment Gateway Developer	On Hold	0%	Review payment gateway options	Waiting for client feedback on payment gateway scope
012	Project Mu	Develop new CRM system	2023-12-01	2024-02-28	John Doe	Jane Smith	Mike Johnson, Sarah Lee	CRM Developer	In Progress	5%	Design CRM architecture	Client meeting on 01/01/24 to discuss CRM requirements
013	Project Nu	Implement new email marketing	2024-01-01	2024-03-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Email Marketing Developer	On Hold	0%	Review email marketing options	Waiting for client feedback on email marketing scope
014	Project Xi	Develop new social media integration	2024-02-01	2024-04-30	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Social Media Developer	In Progress	15%	Design social media integration	Client meeting on 03/01/24 to discuss social media requirements
015	Project Omicron	Implement new analytics dashboard	2024-03-01	2024-05-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Analytics Developer	On Hold	0%	Review analytics dashboard options	Waiting for client feedback on analytics dashboard scope
016	Project Pi	Develop new reporting tool	2024-04-01	2024-06-30	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Reporting Developer	In Progress	10%	Design reporting tool architecture	Client meeting on 05/01/24 to discuss reporting tool requirements
017	Project Rho	Implement new data backup system	2024-05-01	2024-07-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Data Backup Developer	On Hold	0%	Review data backup system options	Waiting for client feedback on data backup system scope
018	Project Sigma	Develop new user onboarding flow	2024-06-01	2024-08-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	User Onboarding Developer	In Progress	5%	Design user onboarding flow	Client meeting on 07/01/24 to discuss user onboarding requirements
019	Project Tau	Implement new data security measures	2024-07-01	2024-09-30	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Data Security Developer	On Hold	0%	Review data security measures	Waiting for client feedback on data security measures scope
020	Project Upsilon	Develop new data visualization tool	2024-08-01	2024-10-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Data Visualization Developer	In Progress	10%	Design data visualization tool	Client meeting on 09/01/24 to discuss data visualization requirements
021	Project Phi	Implement new data governance framework	2024-09-01	2024-11-30	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Data Governance Developer	On Hold	0%	Review data governance framework	Waiting for client feedback on data governance framework scope
022	Project Chi	Develop new data integration tool	2024-10-01	2024-12-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Data Integration Developer	In Progress	5%	Design data integration tool	Client meeting on 11/01/24 to discuss data integration requirements
023	Project Psi	Implement new data archiving system	2024-11-01	2025-01-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Data Archiving Developer	On Hold	0%	Review data archiving system options	Waiting for client feedback on data archiving system scope
024	Project Omega	Develop new data backup and recovery system	2024-12-01	2025-02-28	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Data Backup and Recovery Developer	In Progress	5%	Design data backup and recovery system	Client meeting on 01/01/25 to discuss data backup and recovery requirements
025	Project Alpha	Develop new software module	2023-01-01	2023-03-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Software Engineer	Completed	100%	Final report and presentation	Report submitted to client on 03/25/23
026	Project Beta	Implement database optimization	2023-02-01	2023-04-30	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Database Administrator	Completed	100%	Final report and presentation	Report submitted to client on 04/25/23
027	Project Gamma	Conduct market research	2023-03-01	2023-05-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Market Researcher	Completed	100%	Final report and presentation	Report submitted to client on 05/25/23
028	Project Delta	Design new user interface	2023-04-01	2023-06-30	John Doe	Jane Smith	Mike Johnson, Sarah Lee	UI Designer	Completed	100%	Final report and presentation	Report submitted to client on 06/25/23
029	Project Epsilon	Develop new API endpoints	2023-05-01	2023-07-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Backend Developer	Completed	100%	Final report and presentation	Report submitted to client on 07/25/23
030	Project Zeta	Implement new reporting features	2023-06-01	2023-08-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Frontend Developer	Completed	100%	Final report and presentation	Report submitted to client on 08/25/23
031	Project Eta	Conduct security audit	2023-07-01	2023-09-30	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Security Auditor	Completed	100%	Final report and presentation	Report submitted to client on 09/25/23
032	Project Theta	Develop new mobile app	2023-08-01	2023-10-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Mobile Developer	Completed	100%	Final report and presentation	Report submitted to client on 10/25/23
033	Project Iota	Implement new data analytics	2023-09-01	2023-11-30	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Data Analyst	Completed	100%	Final report and presentation	Report submitted to client on 11/25/23
034	Project Kappa	Develop new cloud infrastructure	2023-10-01	2023-12-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Cloud Architect	Completed	100%	Final report and presentation	Report submitted to client on 12/25/23
035	Project Lambda	Implement new payment gateway	2023-11-01	2024-01-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Payment Gateway Developer	Completed	100%	Final report and presentation	Report submitted to client on 01/25/24
036	Project Mu	Develop new CRM system	2023-12-01	2024-02-28	John Doe	Jane Smith	Mike Johnson, Sarah Lee	CRM Developer	Completed	100%	Final report and presentation	Report submitted to client on 02/25/24
037	Project Nu	Implement new email marketing	2024-01-01	2024-03-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Email Marketing Developer	Completed	100%	Final report and presentation	Report submitted to client on 03/25/24
038	Project Xi	Develop new social media integration	2024-02-01	2024-04-30	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Social Media Developer	Completed	100%	Final report and presentation	Report submitted to client on 04/25/24
039	Project Omicron	Implement new analytics dashboard	2024-03-01	2024-05-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Analytics Developer	Completed	100%	Final report and presentation	Report submitted to client on 05/25/24
040	Project Pi	Develop new reporting tool	2024-04-01	2024-06-30	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Reporting Developer	Completed	100%	Final report and presentation	Report submitted to client on 06/25/24
041	Project Rho	Implement new data backup system	2024-05-01	2024-07-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Data Backup Developer	Completed	100%	Final report and presentation	Report submitted to client on 07/25/24
042	Project Sigma	Develop new user onboarding flow	2024-06-01	2024-08-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	User Onboarding Developer	Completed	100%	Final report and presentation	Report submitted to client on 08/25/24
043	Project Tau	Implement new data security measures	2024-07-01	2024-09-30	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Data Security Developer	Completed	100%	Final report and presentation	Report submitted to client on 09/25/24
044	Project Upsilon	Develop new data visualization tool	2024-08-01	2024-10-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Data Visualization Developer	Completed	100%	Final report and presentation	Report submitted to client on 10/25/24
045	Project Phi	Implement new data governance framework	2024-09-01	2024-11-30	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Data Governance Developer	Completed	100%	Final report and presentation	Report submitted to client on 11/25/24
046	Project Chi	Develop new data integration tool	2024-10-01	2024-12-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Data Integration Developer	Completed	100%	Final report and presentation	Report submitted to client on 12/25/24
047	Project Psi	Implement new data archiving system	2024-11-01	2025-01-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Data Archiving Developer	Completed	100%	Final report and presentation	Report submitted to client on 01/25/25
048	Project Omega	Develop new data backup and recovery system	2024-12-01	2025-02-28	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Data Backup and Recovery Developer	Completed	100%	Final report and presentation	Report submitted to client on 02/25/25
049	Project Alpha	Develop new software module	2023-01-01	2023-03-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Software Engineer	Completed	100%	Final report and presentation	Report submitted to client on 03/25/23
050	Project Beta	Implement database optimization	2023-02-01	2023-04-30	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Database Administrator	Completed	100%	Final report and presentation	Report submitted to client on 04/25/23
051	Project Gamma	Conduct market research	2023-03-01	2023-05-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Market Researcher	Completed	100%	Final report and presentation	Report submitted to client on 05/25/23
052	Project Delta	Design new user interface	2023-04-01	2023-06-30	John Doe	Jane Smith	Mike Johnson, Sarah Lee	UI Designer	Completed	100%	Final report and presentation	Report submitted to client on 06/25/23
053	Project Epsilon	Develop new API endpoints	2023-05-01	2023-07-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Backend Developer	Completed	100%	Final report and presentation	Report submitted to client on 07/25/23
054	Project Zeta	Implement new reporting features	2023-06-01	2023-08-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Frontend Developer	Completed	100%	Final report and presentation	Report submitted to client on 08/25/23
055	Project Eta	Conduct security audit	2023-07-01	2023-09-30	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Security Auditor	Completed	100%	Final report and presentation	Report submitted to client on 09/25/23
056	Project Theta	Develop new mobile app	2023-08-01	2023-10-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Mobile Developer	Completed	100%	Final report and presentation	Report submitted to client on 10/25/23
057	Project Iota	Implement new data analytics	2023-09-01	2023-11-30	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Data Analyst	Completed	100%	Final report and presentation	Report submitted to client on 11/25/23
058	Project Kappa	Develop new cloud infrastructure	2023-10-01	2023-12-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Cloud Architect	Completed	100%	Final report and presentation	Report submitted to client on 12/25/23
059	Project Lambda	Implement new payment gateway	2023-11-01	2024-01-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Payment Gateway Developer	Completed	100%	Final report and presentation	Report submitted to client on 01/25/24
060	Project Mu	Develop new CRM system	2023-12-01	2024-02-28	John Doe	Jane Smith	Mike Johnson, Sarah Lee	CRM Developer	Completed	100%	Final report and presentation	Report submitted to client on 02/25/24
061	Project Nu	Implement new email marketing	2024-01-01	2024-03-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Email Marketing Developer	Completed	100%	Final report and presentation	Report submitted to client on 03/25/24
062	Project Xi	Develop new social media integration	2024-02-01	2024-04-30	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Social Media Developer	Completed	100%	Final report and presentation	Report submitted to client on 04/25/24
063	Project Omicron	Implement new analytics dashboard	2024-03-01	2024-05-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Analytics Developer	Completed	100%	Final report and presentation	Report submitted to client on 05/25/24
064	Project Pi	Develop new reporting tool	2024-04-01	2024-06-30	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Reporting Developer	Completed	100%	Final report and presentation	Report submitted to client on 06/25/24
065	Project Rho	Implement new data backup system	2024-05-01	2024-07-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Data Backup Developer	Completed	100%	Final report and presentation	Report submitted to client on 07/25/24
066	Project Sigma	Develop new user onboarding flow	2024-06-01	2024-08-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	User Onboarding Developer	Completed	100%	Final report and presentation	Report submitted to client on 08/25/24
067	Project Tau	Implement new data security measures	2024-07-01	2024-09-30	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Data Security Developer	Completed	100%	Final report and presentation	Report submitted to client on 09/25/24
068	Project Upsilon	Develop new data visualization tool	2024-08-01	2024-10-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Data Visualization Developer	Completed	100%	Final report and presentation	Report submitted to client on 10/25/24
069	Project Phi	Implement new data governance framework	2024-09-01	2024-11-30	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Data Governance Developer	Completed	100%	Final report and presentation	Report submitted to client on 11/25/24
070	Project Chi	Develop new data integration tool	2024-10-01	2024-12-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Data Integration Developer	Completed	100%	Final report and presentation	Report submitted to client on 12/25/24
071	Project Psi	Implement new data archiving system	2024-11-01	2025-01-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Data Archiving Developer	Completed	100%	Final report and presentation	Report submitted to client on 01/25/25
072	Project Omega	Develop new data backup and recovery system	2024-12-01	2025-02-28	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Data Backup and Recovery Developer	Completed	100%	Final report and presentation	Report submitted to client on 02/25/25
073	Project Alpha	Develop new software module	2023-01-01	2023-03-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Software Engineer	Completed	100%	Final report and presentation	Report submitted to client on 03/25/23
074	Project Beta	Implement database optimization	2023-02-01	2023-04-30	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Database Administrator	Completed	100%	Final report and presentation	Report submitted to client on 04/25/23
075	Project Gamma	Conduct market research	2023-03-01	2023-05-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Market Researcher	Completed	100%	Final report and presentation	Report submitted to client on 05/25/23
076	Project Delta	Design new user interface	2023-04-01	2023-06-30	John Doe	Jane Smith	Mike Johnson, Sarah Lee	UI Designer	Completed	100%	Final report and presentation	Report submitted to client on 06/25/23
077	Project Epsilon	Develop new API endpoints	2023-05-01	2023-07-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Backend Developer	Completed	100%	Final report and presentation	Report submitted to client on 07/25/23
078	Project Zeta	Implement new reporting features	2023-06-01	2023-08-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Frontend Developer	Completed	100%	Final report and presentation	Report submitted to client on 08/25/23
079	Project Eta	Conduct security audit	2023-07-01	2023-09-30	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Security Auditor	Completed	100%	Final report and presentation	Report submitted to client on 09/25/23
080	Project Theta	Develop new mobile app	2023-08-01	2023-10-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Mobile Developer	Completed	100%	Final report and presentation	Report submitted to client on 10/25/23
081	Project Iota	Implement new data analytics	2023-09-01	2023-11-30	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Data Analyst	Completed	100%	Final report and presentation	Report submitted to client on 11/25/23
082	Project Kappa	Develop new cloud infrastructure	2023-10-01	2023-12-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Cloud Architect	Completed	100%	Final report and presentation	Report submitted to client on 12/25/23
083	Project Lambda	Implement new payment gateway	2023-11-01	2024-01-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Payment Gateway Developer	Completed	100%	Final report and presentation	Report submitted to client on 01/25/24
084	Project Mu	Develop new CRM system	2023-12-01	2024-02-28	John Doe	Jane Smith	Mike Johnson, Sarah Lee	CRM Developer	Completed	100%	Final report and presentation	Report submitted to client on 02/25/24
085	Project Nu	Implement new email marketing	2024-01-01	2024-03-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Email Marketing Developer	Completed	100%	Final report and presentation	Report submitted to client on 03/25/24
086	Project Xi	Develop new social media integration	2024-02-01	2024-04-30	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Social Media Developer	Completed	100%	Final report and presentation	Report submitted to client on 04/25/24
087	Project Omicron	Implement new analytics dashboard	2024-03-01	2024-05-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Analytics Developer	Completed	100%	Final report and presentation	Report submitted to client on 05/25/24
088	Project Pi	Develop new reporting tool	2024-04-01	2024-06-30	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Reporting Developer	Completed	100%	Final report and presentation	Report submitted to client on 06/25/24
089	Project Rho	Implement new data backup system	2024-05-01	2024-07-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Data Backup Developer	Completed	100%	Final report and presentation	Report submitted to client on 07/25/24
090	Project Sigma	Develop new user onboarding flow	2024-06-01	2024-08-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	User Onboarding Developer	Completed	100%	Final report and presentation	Report submitted to client on 08/25/24
091	Project Tau	Implement new data security measures	2024-07-01	2024-09-30	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Data Security Developer	Completed	100%	Final report and presentation	Report submitted to client on 09/25/24
092	Project Upsilon	Develop new data visualization tool	2024-08-01	2024-10-31	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Data Visualization Developer	Completed	100%	Final report and presentation	Report submitted to client on 10/25/24
093	Project Phi	Implement new data governance framework	2024-09-01	2024-11-30	John Doe	Jane Smith	Mike Johnson, Sarah Lee	Data Governance Developer	Completed	100%	Final report and presentation	Report submitted to client on 11/25/24